
  Agenda Item No. 5.0 

CMAQ 0214 

 

 

 

 

 

MEMORANDUM 
 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  April 3, 2014 
 

Re:  CMAQ Project Change Requests  
 

Five projects have submitted change requests for committee consideration and eleven 

administrative modifications were completed.  The sponsors’ requests and re-ranking 

worksheets are attached.  The below table summarizes the effect of the requests on the overall 

program, by federal fiscal year, if all are approved.  Administrative modifications are included 

in the Current Program figures.  

 

2014 2015 2016 2017 2018 

Current Program* $177,182,176 $112,042,303 $105,494,987 $102,594,966 $38,690,670 

Unprogrammed Balance* -$23,361,840 -$6,628,965 -$81,649 $2,818,372 $66,722,668 

09-09-0006 $30,000         

06-12-0005 $200,000 $128,000       

04-08-0001 ** **       

06-06-0061 $86,000         

01-05-0002 $264,578 -$188,000       

Sum of requested changes $580,578 -$60,000 $0 $0 $0 

Revised Program $176,601,598 $112,102,303 $105,494,987 $102,594,966 $38,690,670 

Rev. Unprogrammed Balance -$23,942,418 -$6,568,965 -$81,649 $2,818,372 $66,722,668 

* Source:  CMAQ Programming Summary and Obligation Goals table. 

** Until a request to reinstate deferred funds is received, there is no programming impact 

 

For Committee Consideration: 

Elgin – Elgin Bikeway Route 1 Northeast Quadrant (TIP ID 09-09-0006) 

This project was originally approved for a total of $40,300 federal CMAQ ($50,400 total) for 

Phase 2 engineering in FFY 09 and $297,900 federal CMAQ ($372,400 total) Construction in FFY 

10 for a project total of $338,000 CMAQ federal ($422,800 total).  The project received a cost 

increase of $151,200 federal CMAQ ($189,000 total) on April 5, 2012. 
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The sponsor is requesting a cost increase of $30,000 federal CMAQ ($36,000 total) for 

Construction.  The project was let on January 17, 2014 and the low bid was higher than the 

programmed CMAQ funding.  If the request is approved the cost for construction would 

increase to $418,000 federal CMAQ ($522,000 total) and the total cost of the project would 

increase to $519,000 federal CMAQ ($649,000 total). 

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was 

unchanged among Bicycle Facilities projects in the 2009 CMAQ program.   

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the requested cost increase of $30,000 federal CMAQ ($36,000 total) for the construction phase 

for a total project cost of $519,000 federal CMAQ ($649,000 total) for Elgin – Elgin Bikeway 

Route 1 Northeast Quadrant (TIP ID 09-09-0006). 

 

IDOT – IL 43/Harlem Ave. at 151st St. (TIP ID 06-12-0005) 

This project was originally approved for a total of $160,000 federal CMAQ ($200,000 total) for 

ROW in FFY 14 and $640,000 federal CMAQ ($800,000 total) Construction in FFY 15 for a project 

total of $800,000 CMAQ ($1,000,000 total). 

The sponsor is requesting a cost increase of $200,000 federal CMAQ ($250,000 total) for the 

ROW phase programmed in FFY 2014 and $128,000 federal CMAQ ($160,000 total) for the 

Construction phase programmed in FFY 2015 for a total cost increase of $328,000 CMAQ federal 

($410,000 total).  The cost increase is the result of the availability of Phase I Design Approval 

updated cost estimate based on detailed quantity calculations and current bid tab pricing, and 

updated ROW appraisals.  If the requested cost increase is approved the total programmed 

amount for this project would increase to $1,128,000 federal CMAQ ($1,410,000 total).   

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was 

reduced, but remains within the range of benefits of intersection improvement projects funded 

in the 2012-2016 CMAQ program.   

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval, of 

the requested cost increase of $200,000 federal CMAQ ($250,000 total) for ROW and $128,000 

federal CMAQ ($160,000 total) for the Construction phase for a total project cost of $1,128,000 

federal CMAQ ($1,410,000 total) for IDOT – IL 43/Harlem Ave. at 151st St. (TIP ID 06-12-0005). 

 

Melrose Park – North Ave. Commuter Bicycle Path (TIP ID 04-08-0001) 

This project was originally approved for a total of $55,835 federal CMAQ ($69,793 total) for 

Phase 1 Engineering in FFY 09, $59,165 federal CMAQ ($74,085 total) for Phase 2 Engineering in 

FFY 14 (deferred), and $1,108,000 federal CMAQ ($1,385,000 total) for Construction in FFY 15 

for a project total of $1,223,000 CMAQ ($1,529,000 total).  
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The sponsor is requesting a cost increase of $50,435 federal CMAQ ($63,044 total) for Phase 2 

Engineering which is deferred in FFY14, and an increase of $212,000 federal CMAQ ($265,000 

total) for Construction, which is deferred in FFY15 for a total increase of $262,435 federal CMAQ 

($328,044 total).  The increase is based on revised estimates, due in part to a scope change 

approved by the Project Selection Committee on October 24, 2013, developed during Phase 1 

Engineering, which received Design Approval on November 8, 2013.  If the request is approved 

the total cost of the project would increase to $1,485,435 federal CMAQ ($1,856,793 total), 

however the funds will remain deferred until each remaining phase demonstrates readiness and 

reinstatement is requested.   

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was reduced 

from 7th to 8th, but remains above eight other Bicycle Facilities projects in the 2008 CMAQ 

program.   

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval, of 

the requested cost increase of $50,435 federal CMAQ ($63,044 total) for Phase 2 Engineering and 

$212,000 federal CMAQ ($265,000 total) for the Construction phase for a total project cost of 

$1,485,435 federal CMAQ ($1,856,793 total) for Melrose Park – North Ave. Commuter Bicycle 

Path (TIP ID 04-08-0001). 

 

Palos Heights – Cal-Sag Greenway Trail (Palos Heights Section) (TIP ID 06-06-0061) 

This segment of the project was originally approved for a total of $404,000 federal CMAQ 

($505,000 total) for Phase 2 Engineering in FFY 12, $66,000 federal CMAQ ($82,000 total) for 

ROW in FFY 13, and $71,000 federal CMAQ ($80,000 total) for Construction in FFY 14 for a 

project total of $541,000 federal CMAQ ($676,000 total). 

The sponsor is requesting a cost increase of $7,000 federal CMAQ ($9,000 total) for Phase 2 

Engineering, $12,000 federal CMAQ ($16,000 total) for ROW, and $67,000 federal CMAQ 

($83,000 total) for Construction for a total project cost increase of $86,000 federal CMAQ 

($106,250 total) for the Palos Heights portion of the project, which was let on February 28, 2014.  

While Phase 2 Engineering and ROW are complete, these phases are not closed and the sponsor 

is requesting increases for these phases in order to submit amended agreements based on the 

actual costs incurred for these phases.  This portion of the project is also being funded with 

Transportation Enhancement (ITEP) funds.  The increase for Phase 2 Engineering is due to 

considerable additional coordination with IDOT, Cook County, and land acquisition.  The ROW 

increase is due to higher than anticipated settlement costs for the easements and the increase in 

Construction/CE funds are due to a higher than anticipated bid amount.  If the request is 

approved, the total cost of each phase would increase by the amounts stated above and the total 

cost of this segment of the project would increase to $627,000 federal CMAQ ($2,780,000 total).   

Staff re-evaluated the emissions benefits for the project and the project cost/benefit was 

unchanged among Bicycle Facilities projects in the 2009 CMAQ program.   
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Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval, of 

the requested cost increase of $7,000 federal CMAQ ($9,000 total) for Phase 2 Engineering, 

$12,000 federal CMAQ ($16,000 total) for ROW, and $67,000 federal CMAQ ($83,000 total) for 

Construction for a project total of $627,000 federal CMAQ ($2,780,000 total) for Palos Heights – 

Cal-Sag Greenway Trail (Palos Heights Section) (TIP ID 06-06-0061).   

 

CDOT - 41st St Bicycle and Pedestrian Bridge over Lake Shore Dr. (TIP ID 01-05-0002) 

This project was originally approved for a total of $600,000 federal CMAQ ($750,000 total) for 

Phase 1 Engineering in FFY 07, $880,000 federal CMAQ ($1,850,000 total) for Phase 2 

Engineering in FFY 14, and $188,000 federal CMAQ ($8,235,000 total) for Construction in FFY 14 

for a project total of $1,668,000 CMAQ ($10,835,000 total). 

The sponsor is requesting to increase the CMAQ share for Phase 2 Engineering to $1,145,000 

federal CMAQ ($1,850,000 total) in FFY 14 by transferring $188,000 federal CMAQ in 

Construction funds from FFY 15 and by transferring the remaining $76,578 federal CMAQ in 

Phase 2 Engineering funds in FFY 14 from the 43rd Street Bike/Pedestrian Bridge over Lake 

Shore Drive project (01-06-0002), which is a related project being conducted on a combined 

contract due to the proximity of these projects.  If the requested transfer is approved, the total 

programmed amount for Phase 2 Engineering would be $1,145,000 federal CMAQ ($1,850,000 

total) and the federal STP-L amount for this phase would be reduced from $600,000 to $335,000.  

While the CMAQ share of the cost for this project would increase to $1,745,000 federal CMAQ, 

the total cost of the project would remain the same at $10,835,000 total.  The construction phase 

would be completed using STP-L funds.  Since the total cost of the project remained the same a 

reranking was not required. 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the request to transfer $188,000 federal CMAQ in Construction funds along with the request to 

transfer the remaining $76,578 federal CMAQ in Phase 2 Engineering funds from the 43rd Street 

Bike/Pedestrian Bridge over LSD project (01-06-0002) for a project total of $1,668,000 federal 

CMAQ ($10,835,000 total) for the CDOT - 41st St Bicycle and Pedestrian Bridge over Lake Shore 

Dr. (TIP ID 01-05-0002) project.   

 

Administrative Modifications 

Staff completed nine administrative modifications, including three requests to reinstate 

deferred funds, two schedule changes, three requests to combine projects, and one voluntary 

deferral, as described in the attached CMAQ Project Change Requests memo. 

 

CDOT – 43rd St. Bicycle-Pedestrian Bridge 01-06-0002  

The sponsor has demonstrated phase readiness; as a result staff has reinstated deferred Phase II 

engineering funds in the amount of $792,000 federal CMAQ ($990,000 total) for FFY 2014.  Staff 
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determined that funds are available in FFY14 and undertook the reinstatement as an 

administrative modification. 

 

Palos Heights – Cal-Sag Greenway Trail (Blue Island Section) (TIP ID 06-06-0061) 

The sponsor has demonstrated phase readiness; as a result staff has reinstated deferred Phase II 

engineering funds in the amount of $440,000 federal CMAQ ($550,000 total) for FFY 2014.  Staff 

determined that funds are available in FFY14 and undertook the reinstatement as an 

administrative modification. 

 

Carpentersville – IL 31 at Huntley Rd (TIP ID 09-08-0005) 

The sponsor has demonstrated phase readiness; as a result staff has reinstated deferred Phase II 

engineering funds in the amount of $190,400 federal CMAQ ($224,200 total) for FFY 2014.  Staff 

determined that funds are available in FFY14 and undertook the reinstatement as an 

administrative modification. 

 

Aurora – Station Blvd Extension to IL 59 Commuter Parking Lot (TIP ID 09-14-0002) 

The sponsor requested to reprogram the Phase 2 engineering from FFY15 to FFY14, with no 

change in federal cost ($100,000 federal CMAQ/$125,000 total).  Phase 1 engineering is complete. 

Staff undertook the change as an administrative modification and the sponsor has been notified 

that the sunset year has been permanently changed from 2017 to 2016. 

 

Park Forest - Install CNG Facilities in Park Forest and Homewood; Purchase CNG Refuse 

Haulers (TIP ID 07-14-0010)    

The sponsor requested to reprogram the first stage of the Implementation from FFY15 to FFY14, 

with no change in federal cost ($2,505,000 federal CMAQ/$3,131,000 total).  Staff undertook the 

change as an administrative modification and the sponsor has been notified that the sunset year 

has been permanently changed from 2017 to 2016. 

 

IDOT – IL 68/Dundee Rd at IL 83/Elmhurst Rd & IL 68/Dundee Rd. at McHenry Rd/Wheeling 

Rd (TIP ID 03-12-0015 & 03-12-0014) 

The sponsor requested to combine the projects for a simultaneous letting under TIP ID 03-12-

0014 with a total project cost of $1,800,000 federal CMAQ ($2,250,000 total).  As there was no 

change to the combined total project cost or project schedule, staff undertook the change as an 

administrative modification.   

 

IDOT – IL 59 at IL 38 (north ramps) and IL 59 at IL 38 (south ramps) (TIP ID 08-12-0013 & 08-

12-0007) 

The sponsor requested to combine the projects for a simultaneous letting under TIP ID 08-12-

0013 with a total project cost of $960,000 federal CMAQ ($1,200,000 total).  As there was no 

change to the combined total project cost or project schedule, staff undertook the change as an 

administrative modification.   

 

IDOT – IL 68/Dundee Rd at Landwehr and IL 68/Dundee Rd at Pfingsten Rd (TIP ID 02-12-

0001 & 02-12-0005) 

The sponsor requested to combine the projects for a simultaneous letting under TIP ID 02-12-

0001 with a total project cost of $1,376,000 federal CMAQ ($1,720,000 total).  As there was no 
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change to the combined total project cost or project schedule, staff undertook the change as an 

administrative modification.   

 

Mt Prospect – Golf Rd alternate 3 regional bike route (TIP ID 03-12-0010)  

The sponsor requested a voluntary deferral of the project ($292,000 CMAQ federal / $365,000 

total).  The CMAQ project (installation of pedestrian signals) is now being coordinated with the 

traffic signal improvement project that IDOT is undertaking.  The design phase of this process is 

being done by IDOT and it is anticipated that more information about this project will be made 

available later in the year.    

The sponsor understands that they will need to demonstrate project readiness and the 

availability of funding will need to be determined before funds can be reinstated.  Staff 

undertook the change as an administrative modification and has deferred the funding for this 

project to and change the years in the TIP for this project to MYB. 


